
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME:Krauss-Enterprises 
ORDER NO.: 022 
SKE/SPlLL.hKX: Wi— 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

GONTRACT NO. EP-W-04-054 
DATE: 08/21/06 - 08/25/06 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 52 
RM: Scott Soden 

NUMBEROF PERSONNEL AUTHORIZED 
1-Response Manager 1-FCA1-Equipment Operator 2-lndustrial Hygenist/Foreman 
6-Laborers 

-EQUfPMENT-ANGEXPENDABLE4MATERIALS AUTHORIZED 

DunneLthe. mnhiliratinn pbase-ot the-pmjert, egi lipmcnt tn ho n îi/orf vvill be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT. 

Computers. a 
4wd Truck 3 
2wd Truck- 0 
Cellular phones 2 
Security-Trailer 1 
Gator Transport 2 
Portable Toilets 3 
HERA Vac 1 
Excavator 200 series X 
Dozer 1 

ITEM 
Office Trailer 
Break/Security Trailer 
Radios 
Storage trailer 
Uniloaderw/forks 
Passenger Car 
Loader 4 in 1 
Fork Lift 
Sprayer 

QUANT. 
1 
1 
4 
1 
1 
1 
1 
1 
1 

I -CERTIFY- THAT- THE ABOVE WORK IS ORDERED-ANOAUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 

SIGNATURE-OFON»SGENE COORDINATOR 

Date ,o[bk 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATUREGFCGNTRAGTGÎ 'S REPRESENTATIVE 

Date 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAÎ :Krauss-Enterprises-
ORDER NO.: 022 
SITE/SPILL NO.' Wt 
EPA REGION: II 
CONTRACTOR! WRS-
MONITORS: 
TO COMPLETION: 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE: 08/21/06 - 08/25/06 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #52 
RM: Scott Soden 

DESGRIPTtON OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented 
in m "OFF-SITE-Hour Report? describing,- in detail activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also-be submitted on a weekly basis-unless-provided-daiiy^with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. Disposeof ell waste-on-site including previously accumulated waste from the 
buildings, transformers, ballasts, lighting, and empty containers. 

2. Remove debris in main- buildings generated from site operations. 

3. Address issues related to USTs, including sampling, removal of waste, recycling 
wast̂ , and covering of tank. 

4. Provide IH/Safety personnel for site safety, reporting asbestos monitoring 
results, photodocumentation, and air monitoring as needed for the site cleanup 
work. 

6. Other tasks as directed by the OSC. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAMEiKrauss Enterprises 
ORDER NO.: 022 
SfFE/SPlkk NO- Wk 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION. 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE: 08/21/06 - 08/25/06 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 52 
RM: Scott Soden 

AMENDMENTS 

I CERTIFY THAT- THE ABOVE WORICIS-ORDERED-ANGAUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SGENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT QE THIS WORK ORDER. 
\ 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE. 

Date 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 
"N . 
» 

Sn"ENAME:Krauss-Entepprise& 
ORDER NO.: 022 
SIXE/SPILL.NCL-WL-. 
EPA REGION: II 
CONTRACTOR:-WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE: 08/28/06 - 09/08/06 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 53 
RM: Scott Soden 

NUMBER-OF PERSONNEL AUTHORIZED 
1-Response Manager 1-FCA 1-Equipment Operator 2-lndustrial Hygenist/Foreman 
6 - Laborers 

^QU4PMENT^ND EXPENDABLEMATERIALS AUTHORIZED 

During the mobilization phaseot the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT. 

Computers. 3.. 
4wd Truck 3 
2wd-Truck 0 
Cellular phones 2 
SecurityTrailer 1 
Gator Transport 2 
Portable Toilets- 3 
HEPAVac 1 
Excavator 200 series t 
Dozer 1 

ITEM 
Trailer 

Break/Security Trailer 
Radios 
Storage trailer 
Unilo^der w/forks 
Passenger Car 
Loader 4 in 1 

QUANT. 

Fork Lift 
Sprayer 

I CERTIFY THAT THEABOVE WORK-IS-ORDERED ANDuAUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 

SIGNATURE OF QN^SCENE COORDINATOR- Tv/ 

Date  t \ z f t /o ( *  

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

d,*-

371649 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Krausŝ Enterprises 
ORDER NO.: 022 
SFTE/SPtt-t: NO.: Wt 
EPA REGION: II 
GQNTRAGTQR: WRS-
MONITORS: 
TO COMPLETION: 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE: 08/28/06 - 09/08/06 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 53 
RM: Scott Soden 

DESCRIPTIONGF WORK TO BE PERFORMED 

NOTE: All personnel work performed Outside the site boundaries will be documented 
in~aivt'OFF-SlT&HourRoport-' describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 

activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1v 

2... 

3. 

4, 

^accumulated waste from the 
buildings, transformers, ballasts, lighting, and empty containers. 

Remove debris, fry main buildings generated from site operations. 

Address issues related to USTs, including sampling, removal of waste, recycling 
wast̂ , and covering of tank. 

Provide iH/Safety personnel for site safety, reporting asbestos monitoring 
results, photodocumentation, and air monitoring as needed for the site cleanup 
work. 

5L 

6. 

Fence areas as discussed with-QSC, Secure site buildings as best as possible. 

Demobe site for Labour day holiday, provide personnel for ER response as 
necessary during holiday break. 

7. Other tasks as directed by the OSC. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SHE NAME:Krauss Enterprises 
ORDER NO.: 022 
SfTE/SPttNO.: Wfc 
EPA REGION: II 
CONTRACTOR: WRS-
MONITORS: 
TO COMPLETION: 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE: 08/28/06 - 09/08/06 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 53 
RM: Scott Soden 

AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK-IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures- only required on this page it amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 
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